

****TACAMO Roadmap – High-Level Overview****

Here's the full migration plan from start to finish, with your current status marked:

Phase 1: Export & Code Ownership (Mostly Complete)

- Export full source code from Emergent
- Create clean GitHub repository
- Remove Emergent platform wrappers / hooks
- ****Status:**** Done (we have the full codebase on GitHub)

Phase 2: Clean & Professionalize the Repo (In Progress)

- Add proper `.gitignore`
- Create professional `README.md`
- Add `docker-compose.yml`
- Add `.env.example` (for environment variables)
- Clean up any remaining Emergent-specific code or comments
- ****Status:**** Good progress — `.gitignore`, `README.md`, and `docker-compose.yml` are now in place.

Phase 3: Make the App Fully Independent (Next)

- Remove any remaining Emergent-specific environment variables, auth, or logging
- Ensure the app runs cleanly with just Docker (`docker-compose up`)
- Test the full stack locally (frontend + backend + MongoDB)

- Add any missing production configs (CORS, security headers, etc.)

Phase 4: Deploy to Independent Infrastructure

- Set up Railway account + project
- Connect GitHub repo
- Configure environment variables (MongoDB, any API keys)
- Deploy the Dockerized app
- Verify it works on Railway's URL

Phase 5: Domain & Production Cutover

- Point `fsr-studio.com` (or your custom domain) to Railway
- Set up SSL (Railway handles this easily)
- Update any hardcoded URLs if needed
- Test end-to-end on the live domain

Phase 6: Final Cleanup & Documentation

- Update all internal documentation, pitch materials, and Terms of Service
- Remove any remaining references to Emergent
- Create a simple runbook for future maintenance
- Prepare for beta testing with engineers (Joe, Rod, Greg, etc.)

Phase 7: Post-Migration Validation

- Full smoke test of the app
- Confirm all disclaimers and compliance language are intact

- Monitor for any issues during first days on new host
- Celebrate — you now fully own the stack

Where We Are Right Now

Phase	Status	Notes
1	 Complete	Code is exported and on GitHub
2	 In Progress	`.gitignore`, `README`, `docker-compose.yml` done
3	Not started	Clean remaining Emergent code
4	Not started	Railway deployment
5	Not started	Domain cutover
6–7	Not started	Final cleanup & validation
